Parametrlx, |nC. Consultants in Engineering and Environimental Sciences

5700 Kitsap Way Suite 202 Bremerton, WA 98312-2234
360-377-0014 » Fax: 360-479-5961 = www.parametrix.com

June 18, 2002
PMX #235-1896-054 (02/01)

Ms. Janet Lunceford

817 Pacific Avenue

Bremerton, Washington 98337

Re: Sesko Property Abatement Project — May 2002 Invoice

Dear Ms. Lunceford:

Enclosed please find Parametrix’ invoice for the Sesko Property Abatement project for the period of April 27,
2002 through May 24, 2002. Work consisted primarily of resolving pay requests with BRC, and routine
communications with BRC and the City.

Should you have any questions, please feel free to contact me at (360) 850-5305.

Sincerely,
PARAMETRIX, INC.

Toden Rathe0lo

Peter Battuello bld [LQE

Project Manager

HAPROJECT\1896-Bremerton, City 0f\235-1896-054-Sesko Property Abatement\Phase 01-Sesko Prop Abate\Correspondence\05-02 PR.doc fk’}?
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, qu a‘net "X, I n C. Consultants in Engineering and Environmental Sciences
‘s Finance Group

P.O. Box 460, Sumner, WA 98390-0001
253-863-5128 o Fax: 253-863-7399 e www.parametrix.com

Invoice: 01-61430

City of Bremerton
Invoice Date : June 13, 2002
239 4th Street Project: 235-1896 - 054
Project Name : SESKO Property Abatement

Bremerton, WA 98310

P. O. # E211050

For professional services performed from 4/27/02 through 5/24/02

Phase 02: Construction Mgmt/Administration

Task 01: Construction Management
Task Labor
Task Expense
Task Total

Phase Labor
Phase Expense

Phase Total

STATEMENT:
Prior Billings: $ 13,412.39 Contract Amount: 35,146.39 Billings To Date: 13,624.65
13,624.65 Paid To Date: 13,142.53

Current Billings : 212.26 Billings To Date:
482.12

Total Billings: $

21,521.74 Total Amount Due:

13,624.65 Contract Balance: $
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[S Project: 235 - 1896 - 054 SESKO Property Abatement ‘ Invoice: 01-61430
Page #: 2

Salary & Expense Detail

Phase: 02 Construction Mgmt/Administration

Task: 01 Construction Management

LABOR

(0) (4)

EXPENSES

Total: LABOR 211.48

ourier services

US Postal Service - Bremerton 0.68 1.1500 0.78
Total: EXPENSES 0.78
Total Task 01 Construction Management 212.26
Total Phase 02 Construction Mgmt/Administration 212.26
Total This Invoice 212.26
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Project Back-up Al Expenses

Parametrix, Inc.

Grouped by: Report as of 5/30/02
Period End Date: 5/3/02thru 5/24/02
tffort
Invoice Transaction p_ E. L. C_os_t ..............
EVC Code/ Name Phase Task Doc. No. Date Date Date  Qty. Rate Amount Rate Amount
Project : 235 -1896 - 054 SESKO Property Abatement Client : 1896 City of Bremerton
53020 Courier Services
USPS23 US Postal Service - Bremerton 02 01 166699 5/1/02 5/22/02 5/24/02 0.0000 0.68 1.15 0.78
Account Total 53020 0.78
Project Total 235 - 1896 - 054 0.78
Generated by: Gail Stowe 5/30/02 9:20:50AM Page: 27

Biller: Shari Morgan
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PARAME I RIX IN-HOUSE REIMBURSABLES

UNIT PRICING SUMMARY SHEET| UsPoza |
Month/Year: May 2002 ‘// i 6 6 G 9 (J
EQUIPMENT DETAILS:
CODE: none TYPE: Postage
OFFICE: Bremerton ORG.: 2300
DATE PROJECT NUMBER PHASE TASK UNIT CODE AMOUNT Figarllce
_|  only
5/1/2002 232- ;21'?004 02 01 5502%: $4.82
5/1/2002 232-2542-004 04 42 [ $1.03
5/1/2002 232-2542-004 04A 47 / $0.55
5/1/2002 232-2542-004 04A 47 / $1.03
5/7/2002 232-2542-004 04 42 $1.26
5/8/2002 232-4123-001 0 01 $0.57
5/1/2002 234-1578-066 02 01 $1.26
5/2/2002 234-1578-066 02 01 $3.10
5/21/2002 234-1682-036 01 10 $1.03
5/1/2002 234-2388-024 01 05 $0.34
5/1/2002 235-1578-087 21 31 $60.52
5/1/2002 235-1896-050 02 01 $0.80
5/1/2002 235-1896-050 02 01 $1.02
5/1/2002 235-1896-054 02 01 $0.68
5/1/2002 . 235-2004-015 01 03 $1.02
5/1/2002 235-2004-015 04 04 $1.70
5/1/2002 235-2004-015 01 01 $2.85
5/1/2002 235-2004-015 05 04 $20.46
5/8/2002 235-2004-015 02 04 - $2.40
5/10/2002 235-2004-015 01 01 $0.34
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IN-HOUSE POSTAGE RECORD
PARAMETRIX IN-HOUSE REIMBURSABLE LOG
BREMERTON OFFICE
EQUIPMENT DETAILS:
METER #
DATE USER NAME PROJECT NAME PROJECT # PHASE # TASK # START FINISH TOTAL ($)
Ot 23] S Pt Ohoatals 12252005 oL | o> Lo |
/lng 138 Sm 26 B N s
AT CHRES LOC00w 1LLE LImBE N—" \"_'—' -
422 | Sam | DPF 3B Nex | Ol | ok 295
424 | Sm Begpior 226 \gla-0% | o2 | of B0
4 | S |\ Sawp oﬁgytg%xoa% Ha| Ol . (0¥
f
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A25| oo |Gy DrfRe S8 55 M&)/ R | e %
425| S | Corng ponet | 280asynon] O | 4 (25
H2q | AP |dnflbng w0l | 3350141008 | o | | /.03
494 | AP |(ama Bueh |o30-2540084| 1y 7 55
4-29 | Sam 452-254-cot-| 02~ | O/ g 55
42 | S (omg brack | gz0-254p 0l pan | 47 /.25

PLEASE FILL OUT COMPLETELY!!
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